

Initial Project Planning Template

Date	01 July 2026
Team ID	_____
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a farmer, I can enter N, P, K, temperature, humidity, pH and rainfall values.	3	High	Swetha Pathi	28-06-2026	29-06-2026
Sprint-1	Data Preprocessing	USN-2	As a system, I preprocess agricultural data before prediction.	5	High	Gunti Venkata Harsha	29-06-2026	29-06-2026
Sprint-1	Crop Recommendation	USN-3	As a farmer, I receive the most suitable crop recommendation.	5	High	Gandham Aksha Pranavi	30-06-2026	01-07-2026
Sprint-2	Crop Suitability	USN-4	As a user, I can check crop suitability.	3	High	Angajala Jagan	30-06-2026	01-07-2026
Sprint-2	Environmental Assessment	USN-5	As a user, I can view environmental insights.	3	Medium	Veeramallu Venkata Snehalatha	01-07-2026	01-07-2026
Sprint-2	Flask Web App	USN-6	As a farmer, I can use the web application.	5	High	Swetha Pathi	01-07-2026	02-07-2026

Sprint-3	Testing	USN-7	As a developer, I test the ML model and application.	3	High	Entire Team	02-07-2026	02-07-2026
Sprint-3	Research Analytics	USN-8	As a researcher, I analyze crop-environment relationships.	2	Medium	Gunti Venkata Harsha	02-07-2026	02-07-2026
Sprint-3	Documentation	USN-9	As a developer, I prepare project documentation.	2	Medium	Entire Team	03-07-2026	03-07-2026
Sprint-3	Deployment	USN-10	As a team, we deploy the OptiCrop application.	2	High	Entire Team	03-07-2026	03-07-2026