

Communication

Date	04 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Skill Wallet / GitHub	Team Lead & Members	Track project milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Development Team	Resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team	Review project status and feedback
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Prepare for final presentation
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Used WhatsApp and Google Meet to schedule meetings.

2	Merge conflicts in GitHub	Reviewed commits and resolved conflicts collaboratively.
3	Requirement changes during development	Conducted team discussions and updated documentation promptly.